brg1_4_1_1-0093 © Baltimore City Archives

Contra Cr.

		folio	£	s.	d.
1784 Dec.r 31	By Balt.e Streets for Stones	40	8	12	6

Contra Cr.

1784 Dec.r 31	By Balt.e Streets for Sund.rs as f. Journal	40	38	3	6
1785 Apr.l 22	By Do. for 29 ton Stones as f. order	40	10	17	6
			£49	1	~
	By Balance as f. Contra		5	12	6
	By Baltimore Streets for 56 Days service @ 10s.		28	~	~
			33	12	6
	By Balance as f. Contra transferd to fol. 49	48	27	5	~

Contra Cr.

1785 Jan.y 6	By Balt.e Streets for Smith work done in 1783	41	11	17	6

Contra Cr.

1785 Jan.y 6	By Balt.e Streets for 320 Days Cartage @ 15s.	41	240	~	~
Apr.l 28	By Wm. M'Laughlin Esq.r for a deduction in your order on him	47	1	18	4
		£	241	18	4
1786	By Balance as f. Contra	(40)	5	10	10
Jan. 15	By Balt.e Streets for 154½ Days Cartage @ 15s.	56	115	17	6
	Transferd to fol. 47	£	121	8	4