P.W. Form I-23

FEDERAL EMERGENCY ADMINISTRATION OF PUBLIC WORKS

Sheet No. 2 of 2 sheets

PERIODICAL ESTIMATE FOR PARTIAL PAYMENT No. 13 and FINAL

Docket No. 4547 Project No. 181.6

Job No. 732 Contract No.

For the period March 31st, 1935 to May 9, 1935, inclusive

Type of project Memorial Hall of Records Location Annapolis, Md.

Borrower's name and address State of Maryland

State Maryland

Total contract price, $ 191,300.00

Total estimated cost, $ 231,420.00

Contractor's name and address Consolidated Engineering Co., Inc., Baltimore, Md.

ITEM No.	DESCRIPTION OF ITEM	UNITS OR LUMP SUM	ESTIMATED NUMBER OF UNITS (QUANTITY)				UNIT PRICE	AMOUNT				ESTIMATED PERCENT COMPLETED	
			DETAILED ESTIMATE	THIS ESTIMATE	TO DATE	UNCOMPLETED		DETAILED ESTIMATE	THIS ESTIMATE	TO DATE	UNUSED BALANCE	PERIOD	TO DATE
								$	$	$	$	%	%
22	Glazing	LS						60.00		60.00			100
23	Plumbing	LS						7000.00		7000.00			100
24	Sprinklers (Automatic)	LS						850.00		850.00			100
25	Heating & Ventilating	LS						9500.00		9500.00			100
26	Air Conditioning	LS						7500.00		7500.00			100
27	Electric Work	LS						7500.00		7500.00			100
28	Elevators	LS						6500.00		6500.00			100
29	Bond	LS						1913.00		1913.00			100
30	Misc. Equipment	LS						1994.68	1994.68	1994.68		100	100
	Item #30- Authorized under date of Feb. 22/35.												
								193294.68	1994.68	193292.58	2.10		

Totals based on original contract price,

REMARKS

Extra No. 1 approved by State Engineer January 29, 1935 for brick walk

CHANGE ORDERS

No.	AMOUNT Additions	AMOUNT Deductions
1	$ 657.80	$
TOTALS,	657.80	
Less deduction orders,		657.80
Total amount (contract and orders),		

	657.80		657.80	
[SEE REVERSE SIDE]	193952.48	1994.68	193950.38	2.10

16—2185