SIDE TWO

Dr James Chaston Esqr in acct Current with Andrew Green Contra Cr

1787

| | | | | |
|---|---|---|---|---|
| December | To Amt brot forward | 142 | 16 | 6 |
| | To filling up 8 windows | 1/8 | 13 | 4 |
| | To laying 6 hearths @ 10/ & 1 D° @ 15/ | 3 | 15 | — |
| | To walling y milk house 24 square feet @ 4/6 | 5 | 8 | |
| | To pulling down and making up the dong well | 1 | 10 | — |
| | To laying 5 m brick from Balt.e | 3 | 2 | 6 |
| | To doing part.r upstairs 2½ days of imas.r @ 8/ & 2 D° Lab.r 4/ | 1 | 12 | 6 |
| | To laying 7 m brick from Tulip Hill | 4 | 7 | 6 |
| | | £162 | 5 | 4 |
| | To laying 5 m brick from Tulip Hill | | 6 | 3 |
| | | £162 | 11 | 7 |

1787

| | | | | |
|---|---|---|---|---|
| June | By 3 5 m brick put into y.r Vault @ 12/6 | 2 | 3 | 9 |
| Aug.t 8 | By y.r Acct rendered | 97 | 14 | — |
| 24 | By Cash | 10 | | — |
| Sept.t 1 | By D° | 8 | 5 | — |
| Oct.r 7 | By Sundries at Mr Young's | 4 | 4 | 4 |
| 9 | By Cash | 1 | 14 | 6 |
| 27 | By D° | 5 | 5 | — |
| Nov.r 9 | By D° | 3 | | — |
| | By Sugar Bush &c &c | | | 15 |
| Dec.r 8 | By Cash | | 4 | 4 |
| | By 3 50 brick overcharg'd from Tulip Hill | | | 7 6 |
| | By Cash | | | |

Errors Excepted A. Green