

Force. 1/4/09.
Wm Bradley.

Dominic & 4th. Four men & 5 trackmen.
4 ms. N.T. 1/2 Clearing up for Core.
6 ms. Apppt. Bump.

1 Pipe fitter & 4 Labourers.
Removing 6" pipe line from N.T.

Johnnie Bradley 7 Lab. 2 Carts & drivers
Clearing & carting refuse from S.T.

Week 9 W Hen Shaft.

Wm Bradley Sr. 7 Lab. at mines.
" " Jr. 5 1 Cart & 1 pipe fitter
at Crusher - 1 Engineer & 1 Fireman

Extra Work.

1 Mach. + 1 Lab. N.T. } working on V. Bolts.
1 " + 1 " S.T. }

1 Painter & 2 Lab. on Ladder & niche
rooms - S.T.

2 Finishers making drain
top B. wall. N.T.

4 Labourers cutting Core for
ventilating nozzle at Mech. Shaft.

5 Lab. clearing up stable -
formerly used as Cement Warehouse
at Mech. C. G. Case

Force. 1/4/09.
King Rice & Gang.

Harry Hylert 10 Lab.
8 ms. placing floor in N.T.
2 " Clearing up B. W. etc. S.T.

Pete Sharkey & 4 Lab. placing concrete
in bottom of Mech. Shaft.

C. G. Case

Floor. N.T.

Stg. 316 + 20 to 318 + 10