

General - through blasting at 7-30
Hdg Bench + timber holes
Runners arrived at
6 men working on floor all day

8

Hdg. { 8 to 12 6 men working Hdg.
Started to set columns 1200
Finished at 1240
④ drills set up at 105
" " started at 200 pm

S. Bench { 8 to 6¹⁵ 11 men working S. Bench
Started to set column on S. side 515
set at 600
Started to set column on N. side 520
set at 600
1 drill started at 625
" " " at 640

Shovel { Moved up + started at 910
" " took at 615
Bunch all out.

General { Through blasting at 815
Heading, Bench, + lift holes
3 drill runners on hand
4 more expected at 100