

# PENNSYLVANIA, NEW JERSEY & NEW YORK RAILROAD COMPANY

PENNSYLVANIA RAILROAD TUNNELS  
NORTH RIVER DIVISION

## DAILY DISTRIBUTION OF FORCE — TUNNEL LINING

SECTION K — BERGEN HILL TUNNELS *Wm. G. Hack*

FOR THE *Day* OF *Jan* 190*9*

WM. BRADLEY

KING, RICE & GANEY

TITLE	WEEHAWKEN					HACKENSACK					TITLE	WEEHAWKEN					HACKENSACK									
	GENERAL	SHAFT	N. T. NO. 1	S. T. NO. 2	TOTAL	GENERAL	N. T. NO. 7	S. T. NO. 8	PORTAL	APPROACH		TOTAL	GENERAL	SHAFT	N. T. NO. 1	S. T. NO. 2	TOTAL	GENERAL	N. T. NO. 7	S. T. NO. 8	PORTAL	APPROACH	TOTAL			
<b>GENERAL</b>											<b>GENERAL</b>															
Timekeepers											Timekeepers															
Watchmen											Watchmen															
Waterboys											Waterboys <i>OPB</i>															
<b>PLANT INSTALLATION</b>											<b>CONCRETE</b>															
Foremen Riggers											WALLS															
Riggers											FORM BUILDING															
Foremen Pipefitters											Foremen Carpenters															
Pipefitters											Carpenters															
“ Helpers											“ Helpers															
Foremen Carpenters											Laborers															
Carpenters																										
“ Helpers																										
Machinists											<b>PLACING</b>															
“ Helpers											Foremen Laborers															
Electricians											Laborers															
“ Helpers											<i>AT 3:00 PM</i>															
Foremen Trackmen																										
Trackmen											<b>REINFORCING</b>															
Foremen Laborers											Foremen Laborers															
Laborers											Laborers															
<b>CONCRETE</b>																										
<b>STONE CRUSHING</b>											<b>REMOVING FORMS</b>															
Crusher Foremen											Carpenters															
Enginemen											“ Helpers															
Laborers											Laborers															
<i>Fireman</i>																										
<b>ASSEMBLING MAT'L</b>											<b>ARCH</b> <i>For Vent</i>															
Hoist Runners											FORM BUILDING															
Foremen Laborers											Foremen Carpenters															
Laborers											Carpenters															
Drivers <i>and</i>											“ Helpers															
<i>ailer</i>											Laborers															
<b>MIXING</b>																										
Mixer Foremen											<b>PLACING</b>															
“ Runners											Foremen Laborers															
Laborers											Laborers															
											<i>AT 2:00 PM</i>															
<b>TRANSPORTATION</b>																										
Hoist Runners											<b>REMOVING FORMS</b>															
Foremen Laborers											Carpenters															
Laborers											“ Helpers															
<i>D. B. King</i>											Laborers															
<i>Reagan</i>																										
<b>ROCK PACKING</b>																										
Hoist Runners											<b>ROCK PACKING</b>															
Foremen Laborers											Foremen Laborers															
Laborers											Laborers															
<b>WATERPROOFING</b>											<b>WATERPROOFING</b>															
Hoist Runners											Foremen Laborers															
Foremen Laborers											Laborers															
Laborers																										
<i>Lighting</i>																										
<i>Electr</i>											<b>CONDUITS</b> <i>Packing</i>															
<b>CONDUITS</b>											Ductmen															
Hoist Runners											Laborers															
Foremen Laborers																										
Laborers																										